

· CS-001 · v1 · INTERNAL ·

Partner Commitment Sequence

The order in which SafariSky locks its anchor partners, raises capital, and expands fleet.

PREPARED FOR

Internal · Founder team
SafariSky (Pty) Ltd

PREPARED BY

SafariSky (Pty) Ltd · Botswana
safariisky.africa
partners@safariisky.africa

PHASE 0 — VENUE LOCK

- 1. Wonderboom hangar — sign lease / sub-lease.
- 2. Longmere farm — secure dam-side hangar + apron rights.

PHASE 1 — ANCHOR PARTNERS

- 3. Black Heron Group — hospitality MOU signed.
- 4. ELA Aviación — launch OEM letter of intent (Christina A.M.).
- 5. FlyJetStream — AOC operating agreement (only if needed; alternatives in scope).

PHASE 2 — STORY + CREW (parallel to Phase 1)

- 6. Nico Panagio — presenter contract + gyro licence programme start.
- 7. Voetspore — content / film MOU.

PHASE 3 — CAPITAL RAISE (gated on Phase 1)

- 8. Investor BP distribution.
- 9. Sponsorship outreach (Mercedes / Toyota / NGO / apparel).

PHASE 4 — FLEET EXPANSION

- 10. AutoGyro Q4 2026.
- 11. Magni Q1 2027.
- 12. GyroMotion expedition module.